COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2005

ESTIMATE SUMMARY 10:02:48
CONTID: C13506R ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 13506R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 114.( DAYS TIME ALLOW: 120 WORK DAYS
Idaho Springs Drainage, Re-Ad PERCENT TIME: 95.00 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0404-039
Idaho Springs Drainage, Re-Ad
NAME OF ROAD: 070K
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 10/31/2005 DATE TIME STARTED 03/18/2005
1260 ROCK CREEK CIRCLE DATE LET 02/17/2005 DATE WORK BEGAN 04/25/2005
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/18/2005 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 03/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,250,583.28 PARTICIPATING $ 2,130,797.43 S 562,587.95
AWARD PROJECT AMT: $ 2,856,297.60 NON-PARTICIPATING 700,788.75 175,653.50
PERCENT COMPLETE : 87.11% TOTAL EARNINGS 2,831,586.18 738,241.45
FUNDS AVAILABLE: $ 418,997.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,831,586.18 738,241.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,844.46 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,788,741.72 738,241.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,788,741.72 738,241.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 738,241.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13506R-BID ESTIMATE RUN 11/03/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  REMOVAL OF STRUCTURE 24.000 24.000
EACH 0.000 0.00
700.00000 24.000 16,800.00
0010 202-00002  REMOVAL OF STRUCTURE (SPECIAL) 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0015 202-00010  REMOVAL OF TREE 12.000 12.000
EACH 0.000 0.00
900.00000 12.000 10,800.00
0020 202-00035  REMOVAL OF PIPE 110.000 110.000
LF 0.000 0.00
15.00000 110.000 1,650.00
0025 202-00200  REMOVAL OF SIDEWALK 1,788.000 1,774.050
sy 13.720 164.64
12.00000 1,787.770 21,453.24
0030 202-00210  REMOVAL OF CONCRETE PAVEMENT 4,828.300 4,263.900
sy 564.400 5,644.00
10.00000 4,828.300 48,283.00
0035 202-00220  REMOVAL OF ASPHALT MAT 3,403.000 1,250.730
sY 2,152.270 38,740.86
18.00000 3,403.000 61,254.00
0040 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 6,135.400 6,135.400
sy 0.000 0.00
3.60000 6,135.400 22,087.44
0045 202-00700  *REMOVAL OF LIGHT STANDARD 6.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0050 202-00810  REMOVAL OF GROUND SIGN 22.000 0.000
EACH 22.000 1,650.00
75.00000 22.000 1,650.00
0055 202-05006  SAWING CONCRETE (6 INCH) 589.000 589.000
LF 0.000 0.00

3.00000 589.000 1,767.00
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PCN: 13506R-BID ESTIMATE RUN 11/03/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,288.000 0.000
cy 2,288.000 36,608.00
16.00000 2,288.000 36,608.00
0065 203-01500 BLADING 137.000 137.000
HOUR 0.000 0.00
75.00000 137.000 10,275.00
0070 203-01597 POTHOLING 97.500 91.500
HOUR 6.000 1,200.00
200.00000 97.500 19,500.00
0075 206-00000 STRUCTURE EXCAVATION 154.000 154.000
cY 0.000 0.00
20.00000 154.000 3,080.00
0080 206-00100 STRUCTURE BACKFILL (CLASS 1) 214.350 0.000
cy 184.790 4,804.54
26.00000 184.790 4,804.54
0085 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0090 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0095 207-00205 *TOPSOIL 47.630 0.000
cY 47.630 2,667.28
56.00000 47.630 2,667.28
0100 208-00011 *EROSION BALES (WEED FREE) 79.000 79.000
EACH 0.000 0.00
20.00000 79.000 1,580.00
0105 208-00020 *SILT FENCE 782.000 782.000
LF 0.000 0.00
4.00000 782.000 3,128.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 13506R-BID ESTIMATE RUN 11/03/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00051 *STORM DRAIN INLET PROTECTION 300.000 132.000
LF 0.000 0.00
4.50000 132.000 594.00
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.835
LS 0.165 1,237.50
7,500.00000 1.000 7,500.00
0125 210-00060 RESET MARKER 0.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0135 210-00815 RESET SIGN PANEL 9.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0140 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0145 212-01200 *LANDSCAPE RESTORATION 1.000 0.000
LS 0.000 0.00
9,500.00000 0.000 0.00
0150 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0155 250-00050 *MONITORING TECHNICIAN 100.000 19.000
HOUR 0.000 0.00
75.00000 19.000 1,425.00
0160 250-00110 *HEALTH AND SAFETY OFFICER 24.000 15.000
HOUR 0.000 0.00
135.00000 15.000 2,025.00
0165 250-00120 *MATERIAL SAMPLING AND DELIVERY 10.000 0.000
EACH 0.000 0.00

200.00000 0.000 0.00
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PCN: 13506R-BID ESTIMATE RUN 11/03/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 100.000 0.000
TON 29.140 874.20
30.00000 29.140 874.20
0175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 243.500 112.970
TON 130.530 15,663.60
120.00000 243.500 29,220.00
0180 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,652.430 1,426.540
TON 2,225.890 120,198.06
54.00000 3,652.430 197,231.22
0185 403-34751 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 1,247.810 0.000
TON 1,247.810 81,107.65
65.00000 1,247.810 81,107.65
0190 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 845.000 0.000
GAL 844.500 5,067.00
6.00000 844.500 5,067.00
0195 412-00600 CONCRETE PAVEMENT (6 INCH) 330.000 197.830
SY 63.520 2,413.76
38.00000 261.350 9,931.30
0200 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 36.000 0.000
sy 0.000 0.00
25.00000 0.000 0.00
0205 506-00212 RIPRAP (12 INCH) 48.000 46.200
cY 0.000 0.00
75.00000 46.200 3,465.00
0210 507-00000 CONCRETE SLOPE AND DITCH PAVING 9.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0215 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 0.000
TON 0.000 0.00
210.00000 0.000 0.00
0220 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,050.000 0.000
1B 0.000 0.00

6.50000 0.000 0.00
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PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 514-00100 *HAND RAIL 47.000 0.000
LF 17.830 2,781.48
156.00000 17.830 2,781.48
0230 514-00200 *PEDESTRIAN RAILING (STEEL) 420.000 0.000
LF 185.000 33,300.00
180.00000 185.000 33,300.00
0235 518-00106 WATERSTOP (6 INCH) 11.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0240 601-01000 CONCRETE CLASS B 101.400 31.430
cY 20.060 8,024.00
400.00000 51.490 20,596.00
0245 601-03050 CONCRETE CLASS D (WALL) 83.330 83.330
cy 0.000 0.00
750.00000 83.330 62,497.50
0250 601-03052 CONCRETE CLASS D (WALL) (COLORED) 58.670 0.000
cY 58.670 46,936.00
800.00000 58.670 46,936.00
0255 602-00020 REINFORCING STEEL (EPOXY COATED) 13,371.000 8,753.000
1B 4,618.000 6,927.00
1.50000 13,371.000 20,056.50
0260 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 813.000 813.000
LF 0.000 0.00
48.00000 813.000 39,024.00
0265 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 380.000 380.000
LF 0.000 0.00
58.00000 380.000 22,040.00
0270 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 339.000 339.000
LF 0.000 0.00
75.00000 339.000 25,425.00
0275 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 569.000
LF 0.000 0.00
120.00000 569.000 68,280.00
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CURRENT PREV QTY/ AMOUNT
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0280 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 103.000 103.000
LF 0.000 0.00
145.00000 103.000 14,935.00
0285 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 549.000 549.000
PLACE)
LF 0.000 0.00
65.00000 549.000 35,685.00
0290 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 93.000 93.000
LF 0.000 0.00
80.00000 93.000 7,440.00
0295 604-00305 INLET TYPE C (5 FOOT) 8.000 8.000
EACH 0.000 0.00
2,200.00000 8.000 17,600.00
0300 604-00310 INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0305 604-16005 INLET TYPE 16 (5 FOOT) 12.000 12.000
EACH 0.000 0.00
2,300.00000 12.000 27,600.00
0310 604-16010 INLET TYPE 16 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0315 604-16505 INLET TYPE 16 (DOUBLE) (5 FOOT) 6.000 6.000
EACH 0.000 0.00
3,000.00000 6.000 18,000.00
0320 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0325 604-16605 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0330 604-16610 INLET TYPE 16 (TRIPLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00

5,800.00000 2.000 11,600.00
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CAT NO0200 ROADWAY
0335 604-19005 INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0340 604-19010 INLET SPECIAL (10 FOOT) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
0345 604-19505 INLET TYPE R L 20 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0350 604-19510 INLET TYPE R L 20 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0355 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000
EACH 0.000 0.00
2,000.00000 9.000 18,000.00
0360 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
2,600.00000 4.000 10,400.00
0365 604-30015 MANHOLE SLAB BASE (15 FOOT) 6.000 6.000
EACH 0.000 0.00
3,200.00000 6.000 19,200.00
0370 604-50062 GRATING AND FRAME 18.000 0.000
EACH 18.000 13,500.00
750.00000 18.000 13,500.00
0375 607-11525 FENCE (PLASTIC) 200.000 200.000
LF 0.000 0.00
6.00000 200.000 1,200.00
0380 608-00000 CONCRETE SIDEWALK 1,148.000 439.470
Sy 659.730 18,472.44
28.00000 1,099.200 30,777.60
0385 608-00005 CONCRETE SIDEWALK (SPECIAL) 265.000 217.600
sy 14.440 1,444.00
100.00000 232.040 23,204.00
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0390 608-00006 CONCRETE SIDEWALK (6 INCH) 496.960 238.810
sy 258.150 9,809.70
38.00000 496.960 18,884.48
0395 608-00010 CONCRETE CURB RAMP 187.460 90.590
SY 96.870 8,718.30
90.00000 187.460 16,871.40
0400 608-00350 CONCRETE SIDEWALK (COLORED) 669.000 219.280
SY 384.430 17,299.35
45.00000 603.710 27,166.95
0405 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,416.000 3,284.000
LF 568.500 7,959.00
14.00000 3,852.500 53,935.00
0410 609-24003 GUTTER TYPE 2 (3 FOOT) 38.000 0.000
LF 38.000 760.00
20.00000 38.000 760.00
0415 609-24004 GUTTER TYPE 2 (4 FOOT) 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0420 613-00200 *2 INCH ELECTRICAL CONDUIT 4,075.000 2,875.000
LF 0.000 0.00
12.50000 2,875.000 35,937.50
0425 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0430 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 14.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0435 613-40000 *CONCRETE FOUNDATION PAD 14.000 0.000
EACH 14.000 16,800.00
1,200.00000 14.000 16,800.00
0440 614-00011 SIGN PANEL (CLASS 1I) 108.000 0.000
SF 104.250 2,085.00

20.00000 104.250 2,085.00
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0445 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 212.000 0.000
LF 189.000 2,835.00
15.00000 189.000 2,835.00
0450 621-00450 DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
28.00000 0.000 0.00
0455 625-00000 CONSTRUCTION SURVEYING 1.000 0.835
LS 0.165 5,775.00
35,000.00000 1.000 35,000.00
0460 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0465 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0470 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.880
LS 0.120 9,000.00
75,000.00000 1.000 75,000.00
0475 627-00005 *EPOXY PAVEMENT MARKING 23.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0480 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 44.000 10.000
GAL 34.000 2,040.00
60.00000 44.000 2,640.00
0485 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 240.000 0.000
LINE)
SF 0.000 0.00
15.00000 0.000 0.00
0490 629-01005 SURVEY MONUMENT (TYPE 5) 5.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0495 630-00000 *FLAGGING 6,200.000 3,617.000
HOUR 823.500 18,940.50

23.00000 4,440.500 102,131.50
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0500 630-00007 *TRAFFIC CONTROL INSPECTION 65.000 53.000
DAY 12.000 960.00
80.00000 65.000 5,200.00
0505 630-00012 *TRAFFIC CONTROL MANAGEMENT 160.000 101.000
DAY 23.000 10,580.00
460.00000 124.000 57,040.00
0510 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500
EACH 3.600 540.00
150.00000 8.100 1,215.00
0515 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.800 160.00
200.00000 1.800 360.00
0520 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 59.000 25.500
EACH 27.600 1,545.60
56.00000 53.100 2,973.60
0525 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 15.000
EACH 12.000 840.00
70.00000 27.000 1,890.00
0530 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 2.000 130.00
65.00000 4.500 292.50
0535 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 677.000 276.000
SF 220.800 3,753.60
17.00000 496.800 8,445.60
0540 630-80360 *DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 12.000 420.00
35.00000 27.000 945.00
0545 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 4.000 180.00
45.00000 9.000 405.00
0550 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000
EACH 4.000 180.00

45.00000 9.000 405.00
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0555 630-80380  *TRAFFIC CONE 250.000 125.000
EACH 100.000 600.00
6.00000 225.000 1,350.00
0560 700-70010  F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0565 700-70011  F/A PARTNERING 3,000.000 1,435.600
F A 460.380 460.38
1.00000 1,895.980 1,895.98
0570 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0575 700-70022  F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0580 700-70023  F/A ON-THE-JOB TRAINEE 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0585 700-70025  F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
F A -8,260.490 -8,260.49
1.00000 -8,260.490 -8,260.49
0590 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0595 700-70082  F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0600 700-70380  F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0605 700-70589  F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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0725 900-00012 *ADDED ITEM (FOOT)/ VIDEO SEWER LINE 1,693.000 1,693.000
LF 0.000 0.00
1.95000 1,693.000 3,301.35
0730 900-00012 *ADDED ITEM (FOOT)/ JET CLEAN SEWER MAIN 1,693.000 1,693.000
LF 0.000 0.00
0.98000 1,693.000 1,659.14
0735 900-00010 *ADDED ITEM (HOUR)/ 5.000 5.000
HOUR 0.000 0.00
150.00000 5.000 750.00
0740 208-00005 EROSION LOG 160.000 160.000
LF 0.000 0.00
7.13000 160.000 1,140.80
0745 900-00025 ADDED ITEM (WORK DAY)/ 41.000 41.000
WD 0.000 0.00
465.37000 41.000 19,080.17
0750 202-00155 REMOVAL OF WALL 123.000 123.000
LF 0.000 0.00
35.00000 123.000 4,305.00
0755 604-00510 INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0760 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0765 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE ITEM 0.000 0.000
#8.
sy 0.000 0.00
2.30000 0.000 0.00
0770 900-00007 ADDED ITEM (EACH)/ MCR LINE ITEM #9 1.000 0.000
EACH 1.000 1,550.00
1,550.00000 1.000 1,550.00
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PCN: 13506R-BID ESTIMATE RUN 11/03/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0790 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL -2,499.000 -2,499.00
1.00000 -2,499.000 -2,499.00
CAT 0200 CURRENT AMT 2,479,084.53 $ 562,587.955% 2,079,797.43
CAT NO0201 IDAHO SPRINGS
0610 202-00031 REMOVAL OF FIRE HYDRANT 5.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0615 210-04010 *ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0620 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0625 603-50004 4 INCH PLASTIC PIPE 1,510.000 1,510.000
LF 0.000 0.00
20.00000 1,510.000 30,200.00
0630 603-50008 8 INCH PLASTIC PIPE 2,723.800 2,507.500
LF 216.300 11,247.60
52.00000 2,723.800 141,637.60
0635 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 7.000
EACH 1.000 2,600.00
2,600.00000 8.000 20,800.00
0640 613-40010 *LIGHT STANDARD FOUNDATION 14.000 0.000
EACH 13.000 15,600.00
1,200.00000 13.000 15,600.00
0645 619-00002 WATER SERVICE 63.000 59.000
EACH 4.000 6,000.00
1,500.00000 63.000 94,500.00
0650 619-00007 CONNECT TO EXISTING WATERLINE 6.000 5.000
EACH 1.000 1,000.00
1,000.00000 6.000 6,000.00
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PCN: 13506R-BID ESTIMATE RUN 11/03/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 IDAHO SPRINGS
0655 619-06080 8 INCH DUCTILE IRON PIPE 2,698.000 2,698.000
LF 0.000 0.00
46.00000 2,698.000 124,108.00
0660 619-75064 8 INCH GATE VALVE 10.000 10.000
EACH 0.000 0.00
1,000.00000 10.000 10,000.00
0665 619-78048 6 INCH FIRE HYDRANT 8.000 7.000
EACH 1.000 3,000.00
3,000.00000 8.000 24,000.00
0670 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0715 604-30005 MANHOLE SLAB BASE (5 FOOT) 7.000 6.000
EACH 1.000 2,000.00
2,000.00000 7.000 14,000.00
0720 603-50006 6 INCH PLASTIC PIPE 160.500 160.500
LF 0.000 0.00
38.50000 160.500 6,179.25
0775 619-06060 6 INCH DUCTILE IRON PIPE MCR #2 LINE ITEM #1 75.000 0.000
LF 75.000 3,037.50
40.50000 75.000 3,037.50
0780 900-00007 ADDED ITEM (EACH)/ MANHOLE AND AIR VENT FOR NEW WATER 1.000 0.000
MAIN.
EACH 1.000 5,250.00
5,250.00000 1.000 5,250.00
CAT 0201 CURRENT AMT § 505,862.35 § 49,735.10 % 498,312.35
CAT NO0202 CDPHE BIG 5 LINE
0675 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 192.070 0.000
TON 192.070 23,048.40
120.00000 192.070 23,048.40
0680 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 3.000
EACH 1.000 2,600.00
2,600.00000 4.000 10,400.00
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PROJECT: NH 0404-039 ESTIMATE NO: 0006 10:02:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 CDPHE BIG 5 LINE
0685 604-30015 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0690 619-50320 4 INCH PLASTIC PIPE 5,671.000 2,386.000
LF 2,990.000 83,720.00
28.00000 5,376.000 150,528.00
0695 619-76932 4 INCH BALL VALVE 12.000 3.000
EACH 7.000 4,550.00
650.00000 10.000 6,500.00
0785 604-30005 MANHOLE SLAB BASE (5 FOOT) ADDED TO CAT. 202 BY CMO 6.000 0.000
#16.
EACH 6.000 12,000.00
2,000.00000 6.000 12,000.00
CAT 0202 CURRENT AMT $ 214,636.40 $ 125,918.405 202,476.40
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0700 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0705 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0710 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 51,000.00 $ 0.00$ 51,000.00
PROJECT TOTAL CURRENT AMT $ 3,250,583.28 $ 738,241.45$ 2,831,586.18



